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I. INTRODUCTION

On March 26, 1996, the United States Environmental Protection Agency (USEPA) issued
to NL Industries, Inc. (NL) a unilateral Administrative Order (Order) under Section 106 of the
Comprehensive Environmental Response Compensation and Liability Act of 1980, as amended by
the Superfund Amendments and Reauthorization Act of 1986 (CERCLA). The Order pertains to
the property located at 12000 to 12054 South Peoria Street and 901 to 935 West 120th Street in
Chicago, Illinois (the “Dutch Boy Site” or the “Site””). The Order requires NL to investigate Site
related contamination, and to conduct appropriate removal action activities to abate what USEPA
has concluded is an imminent and substantial endangerment to public health, welfare, or the
environment that may be presented by the actual or threatened release of hazardous substances at
or from the Site. Subsequent to receipt of the Order, NL retained ENVIRON International
Corporation (ENVIRON), a division of APBI’s Environmental Sciences Group, to implement the
removal action requirements specified in the Order.

The scope of work to be performed is specified in Section V.3 of the Order. Section
V.3.1 of the Order requires submittal of a draft Work Plan for USEPA approval for performing
the removal activities set forth in the Order. Furthermore, Section V.3.2 of the Order requires
submittal of a draft Health and Safety Plan for USEPA approval for performing these removal
activities. This draft Removal Action Work Plan (RAWP) is submitted by ENVIRON on behalf
of NL, consistent with Sections V.3.1 and V.3.2 of the Order. This draft RAWP comprises the
following major elements specified in Section V.3 of the Order:

. Site Security Plan
. Sampling and Analysis Plan
. Risk Management Plan.

In addition, requirements for Site health and safety, reporting, recordkeeping, and a preliminary
project schedule are included.
The draft RAWP is organized as follows:

. Chapter II. Program Management. This chapter includes an identification

and summary of the responsibilities of the Contractor and Project
Coordinator as defined in the Order, provides an overview of the Site
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Health and Safety Plan, and discusses document retention requirements

specified in the Order.

Chapter III. Scope of Work. This chapter includes a summary of the
primary elements of the RAWP as specified in the Order, the intended

approach for their implementation, and a summary of reporting
requirements.

Chapter IV, Schedule. This chapter includes a projected schedule for
implementation of the RAWP.
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II. PROGRAM ADMINISTRATION

A, Contractor/Project Coordinator

ENVIRON will be directly responsible for the overall implementation and timely
completion of the RAWP consistent with the requirements of the Order. In this role, ENVIRON
will have staff on-site at all times when removal activities are taking place. ENVIRON on-site
staff will maintain log books to record general observations, recognition and resolution of
problems or unanticipated issues, and subcontractor performance.

Ranjit Machado, P.E. of ENVIRON, the designated Project Coordinator, will manage and
coordinate all aspects of the Site evaluation activities, in conjunction with the USEPA On-Scene
Coordinator, Edward Hanlon.

B. Health and Safety

Appropriate health and safety procedures will be implemented for all on-site activities
described in this work plan. A detailed Health and Safety Plan has been developed by ENVIRON
and 1s provided as Appendix A. The Health and Safety Plan complies with the following
regulations:

. U.S. Department of Labor, Occupational Safety and Health Standards for
Construction (29 CFR 1926).
- Lead (29 CFR 1926.62)
- Asbestos (29 CFR 1926.1018)

| U.S. Department of Labor, Occupational Safety and Health Standards for
General Industry (29 CFR 1910).
- OSHA Hazardous Waste Operations and Emergency Response: Final
Rules (29 CFR 1910.120)
- Inorganic Arsenic (29 CFR 1910.1018)
- Lead (29 CFR 1910.1025)
- OSHA Hazard Communication Standard (29 CFR 1910.1200).
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. U.S. Department of Labor, Recording and Reporting Occupational Injuries and
Ilinesses (29 CFR 1904).

Applicability of the Health and Safety Plan will extend to all personnel and visitors to the
Site. All personnel and visitors to the Site entering designated areas will be responsible for
reading and complying with the Health and Safety Plan and will be required to sign an agreement
to comply with the Health and Safety Plan. Subcontractors ultimately will be responsible for the
health and safety of their own personnel and representatives and will be required to furnish their
own health and safety plan. Subcontractors’ health and safety plans, at a minimum, will be
required to meet the requirements of the Site Health and Safety Plan provided herein. ENVIRON
will provide independent oversight to verify compliance with the Health and Safety Plan and will
collect and maintain records related to health and safety matters.

C. Monthly Progress Reports

ENVIRON will provide USEPA with monthly progress reports beginning thirty days after
USEPA approval of this work plan. These reports will contain a summary of all work performed,
any problems encountered, and any analytical data received during the reporting period. In
addition the reports will include a summary of developments expected during the next reporting
period, a schedule of work to be performed, anticipated problems, and planned resolutions of past
or anticipated problems.

D. Document Retention

All project documentation including field logbooks, visitor logs, analytical data packages,
health and safety records, monthly progress reports, waste manifests, regulatory correspondence,
work plans and reports will be retained for a minimum of six years. Documents and information
retained under this section will be provided at the written request of USEPA. At the expiration of
the six year period and at least sixty days prior to the destruction of any document or information
retained under this section, USEPA will be notified that such documents and information are
available for inspection. Originals or copies of such documents and information will be provided
to USEPA upon request.
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III. SCOPE OF WORK

A. Site Security Plan

As required by the Order, ENVIRON will develop and submit to USEPA a detailed plan
for Site security to mitigate trespassing by unauthorized persons. The Site Security Plan (SSP)
will include the installation of a perimeter fence with a locking gate. Signs warning that
hazardous materials are present at the Site will also be posted. The fence will serve as the primary
barrier against Site trespassing during periods of no Site activity. Fencing specifications will be
described in the SSP. If necessary, the plan will also include supplemental security measures to be
implemented during periods of Site activity. The SSP will also include provision for
documentation of all Site visitors and any other perimeter security matters throughout the
implementation of removal activities at the Site.

As specified in the RAWP schedule (Chapter IV), the SSP will be developed and
submitted to USEPA within one week after receipt of USEPA approval of the RAWP.
Implementation of the SSP will be completed within three weeks after receipt of USEPA approval
of the SSP.

B. Sampling and Analysis Plan

A detailed sampling and analysis plan (SAP) will be developed in accordance with the
requirements outlined in the Order. Specifically, the SAP will be designed consistent with the
Order to: (1) identify the vertical and horizontal extent of on-site soil contamination; (2)
determine the background concentrations of lead in the soils in the vicinity of the site; and (3)
determine whether lead is present beyond the boundaries of the site and the extent of such
contamination.

The SAP will specify the number and location of soil borings to be installed at the Site
(and off-site areas), and the analyses to be conducted on samples collected. To design the SAP,
ENVIRON will compile and review the following information:

° Reports on previous sampling and analysis conducted at the Site including:

Ecology & Environment, Inc., Site Assessment Report for International
Harvester/Dutch Boy Site, August 1995. Volumes 1 and 2.

Harza Environmental Services, Limited Soil Investigation and Paint Sampling,
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Former Dutch Boy Site, June 1994.

Simon Hydro-Search, Inc., Environmental Assessment Report, 120th and Peoria
Streets, Chicago, Illinois, November, 1993.

Toxcon Engineering Company, Analytical Results, Phase 1II - Supplemental Site
Investigation, Dutch Boy Paint, August 1988.

Toxcon Engineering Company, Analytical Results, Phase Il - Site Investigation,
Dutch Boy Paint Plant Site, September 1987.

Professional Service Industries, Inc., Subsurface Exploration, 120th Street and
Peoria Avenue, July 1987.

Toxcon Engineering Company, Investigation of the Former Dutch Boy Site, 120th
and Peoria Streets, 1987.

Envirodyne Engineers, Inc., Immediate Removal Project for Dutch Boy Paint
Co./NL White Lead Plant, Chicago, Illinois, July 1986

° Historical Site information regarding the nature and configuration of lead
emissions sources, location of processing operations, material stockpiles and
storage areas, storage tanks and pipelines, and any other potentially useful
information available.

° Historical information regarding activities conducted at the Site including lead
operations, disposal practices, and previous removal/demolition activities.
Historical records and depositional testimony will be the primary source of such
information.

° Physical Site characteristics including local windrose data, topography, geology
and hydrogeology, and the presence of on-site structures, pavement, and other
significant physical characteristics.

The SAP will be developed based on a review of Site information and an evaluation of the likely
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area of lead impact that may have resulted from Site activities. Ancillary activities (e.g.,
surveying, management of drill cuttings and other investigation-derived waste) will also be
detailed in the SAP.

All sampling and analyses will be conducted in accordance with a detailed Quality
Assurance Project Plan (QAPP) that will be submitted as part of the SAP. The QAPP will
describe the policy, organization, and functional activities and the data quality objectives and
measures necessary to achieve adequate data for use in development of the Risk Management
Plan as described below. The QAPP will be consistent with the guidance provided in “Interim
Final Quality Assurance/Quality Control Guidance for Removal Activities: Sampling, QA/QC
Plan and Data Validation Procedures,” dated April 1990.

ENVIRON anticipates that a comprehensive SAP, incorporating the above components
can be developed and submitted to USEPA by July 3, 1996. As part of the EOC determination,
the SAP will also include a methodology for determining background concentrations of lead. The
background sampling approach will be developed based on regulatory guidance and the scientific
literature, and is intended in determining lead concentrations in soil in an area similar in setting to
that in which the site is located.

Upon receipt of USEPA approval, assuming access to sampling areas is obtained,
ENVIRON will implement the SAP and will prepare and submit to USEPA an EOC report
summarizing the actions taken during this event. The report will include a detailed description of
the review of information described previously and present a summary of relevant Site history, the
results of previous Site investigations, and a detailed description of the Site’s physical
characteristics. The report will describe in detail all field activities and present all sampling results
conducted as part of the SAP. The report will include figures showing the horizontal and vertical
extent of lead in on-site and off-site soils consistent with the objectives of the SAP stated above.

ENVIRON projects that implementation of the SAP and submission of the EOC report
can be completed within approximately ten weeks after USEPA issues approval of the SAP. This
time frame consists of approximately three weeks to retain subcontractors, schedule and
mobilize field crews, complete utility markout, and implement the field sampling program. The
schedule assumes a standard 28-day (four week) laboratory turnaround time. Upon receipt of
analytical data from the laboratory, at least two weeks will be required for data analysis and
validation, and to develop an EOC report consistent with the requirements of the Order. This
schedule reflects the first phase of sampling. The results of implementing the SAP may indicate
that further sampling is necessary which will require a modification to the schedule.
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C. Risk Management Plan

Upon USEPA approval of the EOC report, ENVIRON will develop and submit a Risk
Management Plan (RMP) to reduce the risks associated with lead-contaminated soils on-site and
off-site. The RMP will include the following major elements:

. Site Description. A detailed description of the Site and surrounding areas will be
included in this section of the RMP. The Site description will include a summary
of the surrounding land use, identification of potential receptors, topography,
geology and hydrogeology, and climatic data.

L Extent of Contamination Summary. A summary of the findings of the SAP and

EOC report will be included in this section. Summary figures identifying areas
exceeding cleanup goals will be developed and included.

4 Identification and Screening of Appropriate Removal Action Alternatives. Various
removal action alternatives will be considered for implementation at the Site that
will reduce the risks associated with lead-contaminated soils on-site and off-site.
In this section, a set of alternatives that are adequately protective of human health
will be identified and screened based on consideration of their feasibility and ease
of implementation at the Site. A comparison of the screened feasible alternatives
will then be made based on their respective costs. Excavation and off-site disposal
of soils exceeding the cleanup goal of 1,400 ppm will be considered in the RMP.
In addition, various alternatives will be evaluated in the RMP that, in conjunction
with other removal activities, achieve protection by limiting access to soils if
necessary. Access can be limited by institutional controls or deed restrictions (to
the extent that they do not unduly restrict future use), or consolidation and
capping, or paving. Risk-based methodologies will be used to ensure that the
recommended alternatives are adequately protective.

Based on the screening analysis described above, an appropriate alternative
will be selected for implementation at the Site that is cost-effective and protective
of human health and the environment, which will be submitted to USEPA along
with the RMP. Upon approval of the RMP and the selected alternative by
USEPA, the approved alternative to abate the hazards associated with lead-
contaminated soils on-site and off-site will be implemented, consistent with the
terms of the Order.
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L Implementation Schedule. Implementation of the RMP will be dependent on the
results of the EOC, and the approved alternative to be implemented at the Site. A
detailed implementation schedule will be developed and submitted as part of the
RMP.

ENVIRON anticipates completion of the RMP eight weeks after USEPA approval of the EOC
report.

D. Final Report

At the conclusion of Site activities undertaken pursuant to Sections A-C above,
ENVIRON will prepare a final report summarizing the actions taken to comply with the Order.
The report will identify the Site, summarize the findings of the SAP, and discuss the selection of
an appropriate remedy for the Site as detailed in the RMP. The report will also present a
chronology of events, and description of all actions performed under the Order; provide a listing
of the resources committed to perform the work; identify all items that affected actions
undertaken to comply with the Order; and include a discussion of problem resolution. In addition,
a list of quantities and types of materials removed from the Site will be provided along with a
discussion of the removal and disposal options considered, and ultimate destination of the
materials. Analytical results from all sampling and analyses performed, and all relevant paperwork
accrued during the action (manifests, contracts, permits, bills, and invoices) will be included.

The final report will include an affidavit from the person who directed the report
preparation. The affidavit will certify under penalty of law that, based on personal knowledge and
appropriate inquiries of all other persons involved in the preparation of the report, the information
submitted is true, accurate, and complete to the best of the affiant’s knowledge and belief. The
report will be submitted to USEPA within sixty calendar days of completion of the work required
under the Order.
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IV. SCHEDULE

A schedule for implementation of the removal activities to be carried out under the Order
is provided in Table 1. Because implementation of the removal activities described herein is
dependent on USEPA approval of the RAWP, the schedule has been developed using such
approval date as a starting point. At various points in the RAWP process, USEPA approval of
submittals (viz., Site Security Plan, Sampling and Analysis Plan, Extent of Contamination Report,
and Risk Management Plan) will also be required. Where appropriate, the schedule projects the
anticipated time frames that will be required for such approvals to be issued. Monthly progress
reports will be issued on the last business day of each month following USEPA approval of the
RAWP.

It should be noted that the available historical data indicate a very limited area of lead
impact as a result of Site activities. The actual extent of contamination and need for further
sampling can only be determined following implementation of the SAP. It should be recognized
that additonal sampling may be indicated from the results of the first phase of sampling, in which
case the schedule will be modified to reflect the additional sampling and analysis. No provision
has been made in the schedule for further sampling beyond the initial sampling to be prescribed in
the SAP. Additionally, the proposed schedule does not account for any delays caused by
demolition activities to be undertaken at the Site by the City of Chicago. Because of Site access
issues and logistics, such activities should be undertaken prior to implementation of Site activities
included in this RAWP. Finally, the schedule is contingent on obtaining the necessary access
agreements from appropriate land owners in implementing the SAP.
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TABLE 1
Preliminary Schedule of Events
Dutch Boy Site
Chicago, Illinois
Task/Event Date
Develop and Submit Draft Removal Action Work Plan (RAWP) 5/2/96
USEPA Issues Comments on Draft RAWP 5/21/96
Revise and Resubmit RAWP 5/31/96
USEPA Issues Approval of RAWP 6/10/96
Develop and Submit Site Security Plan (SSP) 6/17/96
(One Week from Receipt of RAWP Approval)
USEPA Issues Approval of SSP* 6/24/96
Complete Implementation of SSP 7/15/96
(Three Weeks from Receipt of SSP Approval)
Develop and Submit Site Sampling and Analysis Plan (SAP) 7/3/96
USEPA Issues Comments on SAP 7/17/96
Revise and Resubmit SAP 7/31/96
(Two Weeks from Receipt of USEPA Comments)
USEPA Approves Revised SAP 8/7/96
Complete Implementation of SAP and Submit Report on Extent of 10/16/96
Contamination (EQC)
(Ten Weeks from Receipt of SAP Approval)
USEPA Issues Comments on EOC Report 10/31/96
Revise and Resubmit EOC Report 11/13/96
(Two Weeks from Receipt of USEPA Comments)
USEPA Approves Revised EOC Report 11/20/96
Develop and Submit Risk Management Plan (RMP) 1/15/97
(Eight Weeks from Receipt of EOC Report Approval)
USEPA Issues Comments on RMP 2/5/97
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TABLE 1
Preliminary Schedule of Events
Dutch Boy Site
Chicago, Illinois

Task/Event Date

Revise and Resubmit RMP 2/19/97
(Two Weeks from Receipt of USEPA Comments)

USEPA Approves Revised RMP 2/26/97

* All subsequent dates are contingent upon obtaining appropriate access agreements.
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